

Communication

Date	4 July 2026
Team ID	XXXXXX
Project Name	Voice-Based Concept Understanding Analyzer
Maximum Marks	1 Mark

Communication Plan

Effective communication played an important role throughout the development of the Voice-Based Concept Understanding Analyzer. Since this project was developed individually, communication mainly involved self-planning, mentor guidance, documentation updates, GitHub version control, and issue resolution using technical resources. These communication activities ensured smooth project development, timely completion, and successful deployment.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Self Project Planning	Daily	VS Code, Notepad	Self	Plan daily project tasks and implementation schedule.
2	Progress Update	Weekly	GitHub	Self	Maintain project versions and monitor development progress.
3	Issue / Bug Discussion	As Needed	ChatGPT, Google, Stack Overflow	Self	Resolve coding issues and improve application performance.
4	Mentor / Faculty Review	Bi-Weekly	SmartBridge Portal / College Faculty	Student, Mentor	Receive feedback and improve project quality.

5	Final Demo Preparation	Once	Streamlit Application	Self	Verify all project features before final demonstration.
6	Documentation Review	Once	HTML Reports, VS Code	Self	Review and finalize all SmartBridge documentation.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Deployment and dependency configuration issues.	Verified project configuration, updated dependencies, and successfully deployed the application.
2	Difficulty in implementing speech transcription and semantic analysis.	Used official documentation, AI assistance, and repeated testing to resolve implementation issues.
3	Formatting project documentation according to SmartBridge standards.	Created structured HTML and CSS documents matching the required SmartBridge template.